


SOFTWARE ENGINEERING LAB 2

Name: Rohan Jadar
SRN: PES1UG24CS379
Section: G

Project: Telemedicine Slot Booking & Prescription Portal

(Jira Project Key: TP)

1. Epics & User Stories / Backlog



Spaces / Telemed-Portal

TP board

Summary Timeline Active sprints **Backlog** Calendar List Forms More 2 +

Search backlog RJ Version Epic 3 Quick filters Clear filters

Epic X

No epic

- Physician
 - Discovery & Slot Booking
- Video
 - Consultation & Notifications
- Digital
 - Prescription Management

TP Sprint 2 2 Sep – 9 Sep (0 work items) 0 0 0 Start sprint ...

Plan your sprint
 Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

More results

Backlog (6 work items) 13 0 12 Create sprint

Spaces / Telemed-Portal

TP board

Summary Timeline Active sprints **Backlog** Calendar List Forms More 2 +

Search backlog RJ Version Epic 3 Quick filters Clear filters

Epic X

No epic

- Physician
 - Discovery & Slot Booking
- Video
 - Consultation & Notifications
- Digital
 - Prescription Management

0 of 0 work items visible | Estimate: 0 of 0

Backlog (6 work items) 13 0 12 Create sprint

Create a whiteboard to plan your work Try

☒	TP-4	Browse physicians by speciality	Done	2	↑	👤
☒	TP-5	Book a video consultation slot	Done	5	↑	👤
☒	TP-6	Join video consultation via screen	Done	5	↑	👤
☒	TP-7	Receive booking notifications	To Do	2	=	👤
☒	TP-8	Author and digitally sign prescriptions	To Do	8	↑	👤
☒	TP-9	Download prescription as PDF	To Do	3	=	👤

More results

Epics created:

1. TP-1: Physician Discovery & Slot Booking
2. TP-2: Video Consultation & Notifications

3. TP-3: Digital Prescription Management

User Stories created:

- TP-4: Browse physicians by specialty (Epic: TP-1)
- TP-5: Book a video consultation slot (Epic: TP-1)
- TP-6: Join video consultation via secure link (Epic: TP-2)
- TP-7: Receive booking notifications (Epic: TP-2)
- TP-8: Author and digitally sign prescription (Epic: TP-3)
- TP-9: Download prescription as PDF (Epic: TP-3)

2. Story Points

The screenshot shows a Jira board titled 'TP board' under the 'Telemed-Portal' space. The 'Backlog' tab is selected, displaying a list of 6 work items. The left sidebar shows the 'Epic' filter set to 'No epic'. The backlog items are as follows:

Story	Story Points	Priority
TP-4: Browse physicians by specialty	2	High
TP-5: Book a video consultation slot	5	High
TP-6: Join video consultation via secure link	5	High
TP-7: Receive booking notifications	2	Medium
TP-8: Author and digitally sign prescription	8	High
TP-9: Download prescription as PDF	3	Medium

Story

Story
Points

Priority

TP-4: Browse physicians by specialty

2

High

TP-5: Book a video consultation slot	5	High
TP-6: Join video consultation via secure link	5	High
TP-7: Receive booking notifications	2	Medium
TP-8: Author and digitally sign prescription	8	High
TP-9: Download prescription as PDF	3	Medium

3. Active Sprint Board

Spaces / Telemed-Portal

TP board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 2

+

Complete sprint

Group: Story

...

Q Search board

RJ

Version

Epic

Quick filters

TO DO

+ Create

IN PROGRESS 1

Browse physicians by specialty

Physician Discovery & Slot Booking

TP-4 2

DONE 2

Book a video consultation slot

Physician Discovery & Slot Booking

TP-5 5

Join video consultation via secure link

Video Consultation & Notifications

TP-6 5

Spaces / Telemed-Portal

TP board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 2

+

Complete sprint

Group: Story

...

Q Search board

RJ

Version

Epic

Quick filters

TO DO

+ Create

IN PROGRESS

DONE 3

Browse physicians by spec... [edit]...

Physician Discovery & Slot Booking

TP-4 2

Book a video consultation slot

Physician Discovery & Slot Booking

TP-5 5

Join video consultation via secure link

Video Consultation & Notifications

Spaces / Telemed-Portal

TP board

Summary Timeline Active sprints **Backlog** Calendar List Forms More 2 +

Q Search backlog RJ Version Epic 3 Quick filters Clear filters

Epic

No epic

- Physician Discovery & Slot Booking
- Video Consultation & Notifications
- Digital Prescription Management

TP Sprint 2 2 Sep – 9 Sep (3 work items) 13 0 0 Start sprint

TP-7	Receive booking notifications	To Do	2	
TP-8	Author and digitally sign pres...	To Do	8	
TP-9	Download prescription as PDF	To Do	3	

+ Create

3 of 3 work items visible | Estimate: 13 of 13

Backlog (3 work items) 0 0 12 Create sprint

Create a whiteboard to plan you More results

Spaces / Telemed-Portal

TP board

Summary Timeline Active sprints **Backlog** Calendar List Forms More 2 +

Q Search backlog RJ Version Epic 3 Quick filters Clear filters

Epic

No epic

- Physician Discovery & Slot Booking
- Video Consultation & Notifications
- Digital Prescription Management

TP Sprint 2 2 Sep – 9 Sep (3 work items) 0 0 12 Start sprint

TP-4	Browse physicians by s...	Done	2	
TP-5	Book a video consultation slot	Done	5	
TP-6	Join video consultation via s...	Done	5	

+ Create

3 of 3 work items visible | Estimate: 12 of 12

Backlog (3 work items) 13 0 0 Create sprint

Create a whiteboard to plan you More results

3 selected | Select all | Edit fields | Change status | Delete | X

After sprint 2,

Spaces / Telemed-Portal

TP board

Summary Timeline Active sprints **Backlog** Calendar List Forms More 2 +

Search backlog RJ Version Epic Quick filters

Epic

No epic

- Physician Discovery & Slot Booking
- Video Consultation & Notifications
- Digital Prescription Management

Plan your sprint

Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 work items | Estimate: 0

Backlog (0 work items)


0 0 0 0 Create sprint

Your backlog is empty.

+ Create

4. Burndown Chart





Since sprint tasks were completed all at once during simulation rather than spread across the week, the burndown chart shows a sharp drop rather than a gradual decline. In a real sprint, gradual completion would produce a smoother staircase pattern.

5. Reflection Answers

1. Did your estimations reflect the actual effort?

Since this was a simulated sprint rather than actual development work, story points were

assigned based on relative perceived complexity rather than real time tracking. For example, "Author and digitally sign prescription" was rated highest at 8 points due to its security and validation requirements, while simpler tasks like "Browse physicians by specialty" were rated lowest at 2 points. In a real sprint, these estimates would need to be validated against actual time spent to confirm accuracy.

2. Was your backlog well-prioritized?

Yes, priorities were assigned based on the FR/NFR importance identified in Lab 1. Core booking and prescription-authoring flows, such as booking a consultation slot and signing prescriptions, were marked High since they represent the primary value of the system, while secondary features like notifications and PDF downloads were marked Medium.

3. How did your simulated sprint align with your plan?

All 3 stories planned for Sprint 1 were successfully moved from To Do → In Progress → Done within the sprint window, and Sprint 2 followed the same flow for the remaining 3 stories. The simulation matched the planned sprint goal with no scope changes or dropped items.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed a sharp drop in remaining story points rather than a gradual decline, since all tasks were completed almost instantly during the simulation instead of being spread across the actual sprint duration. In a real-world sprint, this kind of sharp drop would suggest that work wasn't broken down finely enough or was overestimated; a healthier pattern would show the red line declining gradually and staying close to the grey guideline throughout the week.
